£ ARCADIS

Infrastructure - Water - Environment - Buildings

Mr. Eric Winiecki

EPA Project Coordinator

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Subject:
DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies
August 2013 Monthly Progress Report

Dear Mr. Winiecki:

Please find attached the Yakima Valley Dairies Monthly Progress Report for the
period August 11 to September 10, 2013, submitted on behalf of: (1) Cow Palace,
LLC; (2) D & A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter &
Son Dairy, L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its
associated dairy facility H&S Bosma Dairy. If you have any questions or comments,
please do not hesitate to call. Thank you.

Sincerely,

ARCADIS U.S,, Inc. =

VR =

Kevin M. Freeman
YVD Project Coordinator

Attachments:

Monthly Progress Report, August 11 to September 10, 2013

Copies:

Adam Dolsen, Cow Palace LLC

Dan DeRuyter, George DeRuyter & Son Dairy LLC
Henry Bosma, Liberty Dairy LLC

Rene Fuentes, EPA

Jennifer MacDonald, EPA

Patrick W. Ryan, Perkins Coie LLP

Lori Terry Gregory, Foster Pepper PLLC

Imagine the result
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]
Period: August 11, 2013 to September 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and

Number Period Solutions Developed/ Implemented
GENERAL TASKS

1 Identify Project Coordinator (Consent TASK COMPLETE
Order 16. b.) and Contractor (notification of
subsequent contractors must be provided
to EPA 20 days prior to commencement of
Work) (Consent Order 16.a.)

4 Notify EPA regarding interest in TASK COMPLETE
participating in the public involvement
process (I1I.C.)

PROVISION OF WATER (lll.D.)

5 Submit Residential Well Sampling QAPP | TASK COMPLETE
(I.D.2.)

6 Test each residential drinking water well  |TASK COMPLETE ARCADIS will continuing to schedule ARCADIS has contacted YVD owners and
within the Dairy Facilities boundary and sampling if contacted by resident(s) who  |scheduled sampling of five non-respondent
within one mile downgradient of the Dairy are currently non-respondent. residences (rentals) owned by YVD; two
Facilities (111.D.3.) other non-respondent residences (rentals)

owned by YVD have RO systems.
Sampling to be completed on September
18, 2013 (due to scheduling conflicts with
residents); results will be included in the
Residential Well Sampling Report.

7 Provide residents results of Hach test strip [TASK COMPLETE
(I.D.4.

8 Provide preliminary results of laboratory ~ [TASK COMPLETE

analysis of residential drinking water well
samples to EPA (lll.D.4.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]
Period: August 11, 2013 to September 10, 2013

Task Task Title Actions Completed During Reporting  [Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
9 Provide validated laboratory analytical TASK COMPLETE
results to each resident and to EPA
(l.D.4.
10 Provide reverse osmosis treatment system [Continued to schedule system installation |Continue to install new systems and Last request for system (for new
(or other EPA approved alternative water  [& maintenance (Pinnacle). Ordered 40 RO [perform maintenance of existing systems  |installation or existing maintenance) was
supply) to each owner/occupant that systems from manufacturer. Continued to |(Pinnacle). Fifteen (15) installations of new [received by ARCADIS on August 11, 2013.
accepts offer for alternative water (I1l.D.5) |track and receive responses to the system [systems are scheduled for week of 9/16;  [No calls received since that date.
and/or maintenance offer (ARCADIS). 17 installations are scheduled for week of
Contacted identifiable property owners of |9/23; eight installations are scheduled for
non-respondent rental properties where  [week of 9/30. Maintenance of existing
samples were collected or RO systems systems is being accomplished as
observed. residents schedules allow.
1 Submit Residential Well Sampling Report  [Begin preparation of Report. Submit Residential Well Sampling report to
EPA by October 10, 2013.
GROUNDWATER MONITORING (ll..E.)
12 Submit Groundwater Monitoring QAPP Completed installation of wells YVD-02,  [Collect synoptic water level measurements [Requested modification of QAPP re:
(l.E.1.) YVD-05, and YVD-06. Developed and begin sampling of wells on September |substitution of polyethylene tubing for
ARCADIS-installed YVD and DC wells. 16, 2013. Anticipate completion of Teflon tubing during sampling activities;
Surveyed ARCADIS and EPA installed sampling activities by September 24, 2013. |EPA approved modification on September
wells. Scheduled sampling of wells. 11, 2013. Well YVD-01 not installed as per
discussions and agreement with EPA
technical team.
13 Submit Groundwater Monitoring Well Begin preparation of Report. Submit Report to EPA by November 3,
Installation Report (I1l.E.2.) 2013.
14 Report validated groundwater nitrate None. Validate results following receipt of data

analytical results (l1l.A.3.e.(1))

from analytical laboratory. Results to be
submitted to EPA within 30 days following
completion of sampling.
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]
Period: August 11, 2013 to September 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
15 Quarterly Groundwater Monitoring Data ~ |None Prepare report. Report to be submitted to
Reports (lIl.E.3.) EPA within 60 days following completion of
sampling.
16 Annual Groundwater Monitoring Data None None
Report (1Il.E.3.)
IMMEDIATE SOURCE CONTROL ACTIONS (lIl.F.)
17 Submit Dairy Facility Application Field Submit revised Plan(s) to EPA on August |Received comment letter from EPA on YVD anticipated to begin harvesting crops
Management Plan (IIl.F.1.) 12, 2013. Await EPA comments/approval |September 12, 2013. Revise and submit  |from application fields by end of
of Plan(s). Plan(s) to EPA by October 2, 2013. Await |September. Post-harvest sampling for
EPA comments/approval of Plan(s). 2013 will be conducted in accordance with
the draft AFM Plans.
18 Submit Dairy Facility Application Field None None
Reports (l1l.A.3.e.(2))
19 Submit Irrigation Water Management Plan |Prepared proposed DQOs for Plan(s), as  |Revise and prepare Plan(s) based on EPA
(l.F.2) discussed during August 13, 2013 comments to DQOs. Submit Plan(s) for
conference call with EPA. Submitted EPA for review and comment.
DQOs to EPA on August 30, 2013 for
review and comment.
20 Implement Irrigation Water Management  |None. None
Plan (IIl.F.2.)
21 Take action to reduce nitrate contributions |Dairy facilities initiated implementation of ~ [Provide memorandum of observations and
from silage storage (lIl.F.3.) recommended actions. actions to EPA following completion of
actions
22 Take action to reduce nitrate contributions |Dairy facilities initiated implementation of ~ [Provide memorandum of observations and
from solid separator (lI.F.4) recommended actions. actions to EPA following completion of
actions.
23 Install backflow prevention system (lll.F.5) [TASK COMPLETE
24 Submit Lagoon Review Report (III.F.6.) Submitted revised Report(s) to EPA on TASK COMPLETE

August 12, 2013.
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]
Period: August 11, 2013 to September 10, 2013

Task Task Title Actions Completed During Reporting  [Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
25 Submit Lagoon Evaluation Plan (IIl.F.6).  [Prepare Plan(s) for each facility as per Submit Plan(s) to EPA for review and Requested 15-day extension to original
information contained in Lagoon Review  [comment by October 2, 2013. submission due-date of September 11,
Report(s) . 2013. EPA granted 15-day extension on
September 10, 2013.
26 Submit Lagoon Evaluation Report and None None
Lagoon Work Plan (III.F.6)
27 Submit records of locations to which None None
manure is transported off of the Dairy
Facilities (IIl.F.7)
28 Eliminate furrow irrigation (1I1.F.8.) None None
29 Submit Plan for assessment of area None Await further EPA comments following ARCADIS and EPA will reach a agreement
surrounding monitoring well DC-03 completion of groundwater monitoring well |regarding the intent and scope of the DC-
(l.F.12) network installation. 03 Investigation following completion of the
groundwater monitoring well installation.
Information provided by the well network
will be used to refine the DC-03 work plan.
REPORTING (lII.K.)
34 Monthly Progress Reports (lIl.K.1.) Submitted July MPR to EPA on August 15, [Submit August MPR to EPA on September
2013. Prepared August MPR. 16, 2013. Prepare September MPR.
Prepare October MPR.
35 Annual Reports (I11.K.2.) None None
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